EXHIBIT 300 Ull 021-435692236

Exhibit 300: Capital Asset Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview & Summary Information

Date Investment First Submitted: 2011-02-25

Date of Last Change to Activities: 2012-07-25
Investment Auto Submission Date: 2012-02-27
Date of Last Investment Detail Update: 2012-02-27
Date of Last Exhibit 300A Update: 2012-08-23
Date of Last Revision: 2012-08-23

Agency: 021 - Department of Transportation Bureau: 12 - Federal Aviation Administration
Investment Part Code: 01
Investment Category: 00 - Agency Investments

1. Name of this Investment: FAAXX505: En Route Automation Modernization D Position Upgrade and
System Enhancements

2. Unique Investment Identifier (Ull): 021-435692236

Section B: Investment Detail

1. Provide a brief summary of the investment, including a brief description of the related
benefit to the mission delivery and management support areas, and the primary
beneficiary(ies) of the investment. Include an explanation of any dependencies
between this investment and other investments.

En Route Automation Modernization D-Position and System Enhancements is currently in
the planning phase with a final investment decision (which will baseline the program) planned
for March 2013. This investment will provide software and infrastructure enhancements to the
current ERAM system and is key to the FAA's ability to implement new services, concepts,
and traffic flows to users. These new capabilities and enhancements will accommodate
interfaces and integration of systems to fill some operational deficiencies that must be
addressed. These deficiencies include: automation deficiencies in separation services; not
taking full advantage of performance-based navigation; insufficient coordination of information
between controllers; and increased information requirements for controllers. Additionally,
hardware replacement and software enhancements will support increased performance and
capacity requirements of the En Route Automation System and support the additional
requirements from ERAM D-Position and System Enhancements, ADS-B, and DataComm.
This investment will provide the needed infrastructure for the Data-Position Upgrade that will
enable DataComm capabilities which in turn provide improved position accuracy for flight
operations. The ERAM D-Position and System Enhancements interface to ADS-B will allow a
reduction in the conflict probe buffer because of the availability of more accurate position and
velocity information. The primary beneficiaries are the FAA, flying public, airline industry,
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Department of Defense, Department of Homeland Security and the U.S. Customs and Border
Protection. This program has dependencies with SWIM, ADS B, DATACOMM, and ERAM.

2. How does this investment close in part or in whole any identified performance gap in
support of the mission delivery and management support areas? Include an
assessment of the program impact if this investment isn't fully funded.

The ERAM D-Position Upgrade and System Enhancements effort will increase efficiency and
add capacity benefits over those established by the baseline ERAM program. It will also build
the foundation for incorporating NextGen technologies that mature during the ERAM
D-Position Upgrade and System Enhancements time frame. This performance enhancement
is necessary because the hardware will reach utilization thresholds due to the cumulative
effects of adding ERAM System Enhancements, DataComm, ADS-B requirements as well as
other NextGen capabilities. Lack of full funding may result in the ERAM hardware reaching
utilization thresholds before the ERAM D-Position Enhancements can be implemented.

3. Provide alist of this investment's accomplishments in the prior year (PY), including
projects or useful components/project segments completed, new functionality added,
or operational efficiency achieved.

En Route Automation Modernization D-Position and System Enhancements is currently in
the planning phase with a Final Investment Decision planned for February 2012. PY funding
was not released to the program until 7/22/2011. Planning activities are preparing to
commence on 9/1/2011.

4. Provide alist of planned accomplishments for current year (CY) and budget year (BY).

Current Year (2012) planned accomplishments include preparing for the Final Investment
Decision (FID), concept validation prototyping and user demonstrations. Budget Year (2013)
planned activities include initial software engineering and design as well as hardware
engineering for the D-Position display and processor.

5. Provide the date of the Charter establishing the required Integrated Program Team
(IPT) for this investment. An IPT must always include, but is not limited to: a qualified
fully-dedicated IT program manager, a contract specialist, an information technology
specialist, a security specialist and a business process owner before OMB will approve
this program investment budget. IT Program Manager, Business Process Owner and
Contract Specialist must be Government Employees.

2012-02-29
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Section C: Summary of Funding (Budget Authority for Capital Assets)

Sub-Total DME (Including Govt. FTE):

Sub-Total O & M Costs (Including Govt.
FTE):

Total Cost (Including Govt. FTE):
Total Govt. FTE costs:

$0.0
$0.0

$0.0
$0.0

Table I.C.1 Summary of Funding
PY

2011

$5.0
$0.0
$0.0
$5.0
$0.0
$0.0
0

$5.0

$0.0

0.00%

$0.0
$0.0
$0.0

$0.0
$0.0

$-67.9

0.00%

$0.0
$10.0
$0.3
$10.3
$0.0

$0.1

$0.1

$10.4
$0.4
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2. If the funding levels have changed from the FY 2012 President's Budget request for
PY or CY, briefly explain those changes:
FY12 funding was reduced to reflect passback and to remove DOT infrastructure adjustment.
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Section D: Acquisition/Contract Strategy (All Capital Assets)

Table I.D.1 Contracts and Acquisition Strategy

Contract Type | EVM Required | Contracting Procurement Indefinite Solicitation ID Ultimate Effective Date Actual or
Agency ID Instrument Delivery Contract Value Expected
Identifier (PIID) Vehicle ($M) End Date
(IDV)
Reference ID
Awarded DTFAWA-03-C
-00015
Awarded DTFWA-03-C-0
0071
Awarded DTFWA-09-C-0

0012

2. If earned value is not required or will not be a contract requirement for any of the contracts or task orders above, explain why:

The FAA does not require EVM for contracts less than $10 million or for contracts supporting O&M activities funded by Ops. TAC2 contract is
less than $10M, the SOS Contract is for O&M activities. The Prime Contract requires EVM. Contract monitoring for the prime contract is via
EVM. For TAC2 the value of the work is determined each year and a task statement is used to direct contractor efforts. Support work is closely
aligned with the work required of the prime contractor and is compliant with 748A, section 3.7.3, which defines the use of LOE as EV
methodology. The EV for the work is spread evenly over the calendar year. The work is constantly monitored through records of documents
reviewed, papers written, support provided for specific efforts, and through monthly program and cost reviews. Using this method, the program
office can redirect TAC2 efforts to most efficiently support the needs of the program. Additionally, when ERAM D-Position and Enhancements
is baselined at the Final Investment Decision, program level EVM will be implemented consistent with FAA AMS guidance.
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Exhibit 300B: Performance Measurement Report

Section A: General Information

Date of Last Change to Activities: 2012-07-25

Section B: Project Execution Data

Table 11.B.1 Projects

A Investment Analysis Planning AMS Atrtifacts for FID and early
system engineering and
prototyping — (planning -not
baselined activity).

B Unbaselined Acquisition Activities Unbaselined Acquisition Activities
to be identified after FAA's Final  to be identified after FAA's Final
Investment Decision is Investment Decision is
completed. completed. Planned activities to
include initial system engineering
and software development
efforts, tech refresh assessment
and further risk mitigation studies.
Activity Summary
Roll-up of Information Provided in Lowest Level Child Activities
A Investment Analysis
Planning
B Unbaselined

Acquisition Activities
to be identified after
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Activity Summary

Roll-up of Information Provided in Lowest Level Child Activities

Project ID Name Total Cost of Project] End Point Schedule | End Point Schedule Cost Variance Cost Variance Total Planned Cost Count of
Activities Variance Variance (%) ($M) (%) ($M) Activities
($M) (in days)
FAA's Final
Investment Decision
is completed.

Key Deliverables

Project Name Activity Name Description Planned Completion Projected Actual Completion Duration Schedule Variance | Schedule Variance
Date Completion Date Date (in days) (in days) (%)

NONE
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Section C: Operational Data

Table 1.C.1 Performance Metrics

Metric Description Unit of Measure FEA Performance Measurement Baseline Target for PY Actual for PY Target for CY Reporting

Measurement Condition Frequency
Category Mapping

NONE
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